MASTER SERVICES AGREEMENT
AND EXPANDED STATEMENT OF WORK

MoveSmartRentals.com Website Rebuild, SEO System, Tenant + Owner Organic Growth Engine, and Full Handoff

Between Revun ("Client") and Gaurav Saini ("Contractor")

Effective Date: March 26, 2026

Project Deadline: April 24, 2026, 11:59 p.m. Eastern Time

Primary Commercial Objective: Build and launch a production-ready website and SEO/content system capable of generating both property-owner leads and tenant leads across Canada and the United States.

Total Fee	CAD $2,000.00
Deposit	CAD $500.00 payable only after signature and receipt of Payoneer invoice
Balance	CAD $1,500.00 payable only upon milestone acceptance and final launch acceptance as set out in this Agreement
Source Control	All code, content models, templates, scripts, schemas, credentials, and deployment artifacts must be transferred into Client-controlled accounts, including the Client's REVUN GitHub account
Time Is of the Essence	Yes. The parties agree that timing, launch date, reporting dates, and handoff dates are material obligations

Important construction rule. This Agreement is drafted to be used as an enforceable build document and acceptance checklist. General statements such as "the site is mostly complete," "SEO has been done," "content framework is ready," or "the system is live enough" shall not constitute performance. Performance exists only when the specific deliverables, standards, acceptance criteria, dates, access transfers, and reporting duties in this Agreement have been completed and accepted by the Client in writing.

Document Roadmap

• 1. Parties and contract intent
• 2. Commercial objective and project purpose
• 3. Definitions
• 4. Contract price, invoices, payment releases, and holdbacks
• 5. Time is of the essence; deadline control
• 6. Absolute scope of work
• 7. Technical, SEO, content, and conversion deliverables
• 8. Mandatory URL architecture and page families
• 9. Geographic rollout obligations for Canada and the United States
• 10. Property-page SEO and tenant-intent architecture
• 11. CMS, data model, schema, and content engine requirements
• 12. Reporting, approvals, milestone demos, and acceptance
• 13. Ownership, IP, credentials, hosting, and GitHub transfer
• 14. Warranties, representations, and service standards
• 15. Breach, default, cure periods, termination, and refund rights
• 16. Schedule A – milestone dates and weekly reporting
• 17. Schedule B – detailed deliverables and QA checklist
• 18. Schedule C – target geographies and URL architecture
• 19. Schedule D – ranking targets, optimization duties, and remedies
• 20. Schedule E – incorporated and preserved source manual

1. Parties and Contract Intent

This Master Services Agreement and Expanded Statement of Work (the “Agreement”) is entered into between Revun (the “Client”) and Gaurav Saini (the “Contractor”).

The Contractor has represented to the Client that the Contractor can deliver a full AI-native website rebuild, technical SEO remediation, scalable content system, owner-lead acquisition architecture, tenant-lead acquisition architecture, property-page SEO system, indexing framework, and launch-ready production environment for MoveSmartRentals.com within the timetable set out in this Agreement.

The parties expressly agree that this Agreement is not limited to a homepage refresh, cosmetic website changes, isolated blog production, or generic SEO recommendations. It is a complete build-and-launch obligation.

2. Commercial Objective and Project Purpose

The core objective is to build a search-dominant acquisition system for MoveSmart Rentals that attracts both property owners and tenants organically, converts those users through clear calls to

action, and can be expanded rapidly into Canadian and United States local markets without rebuilding the site architecture each time.

The Contractor acknowledges that the Client intends MoveSmart Rentals to compete for tenant-facing visibility against marketplace and listing brands such as Zillow, Zumper, PadMapper, Kijiji, Realtor.ca, Realtor.com, and similar rental-search ecosystems, while also competing for owner-facing visibility against property management, leasing, tenant placement, screening, and rent-protection providers.

The Contractor further acknowledges that the Client requires clear structures not only for Google, Bing, and Yahoo, but also for machine-readable discovery by large language model products and AI assistants, including but not limited to ChatGPT, Claude, Grok, Gemini, DeepSeek, and Perplexity. The Contractor therefore shall implement pages, metadata, entity clarity, structured content, schema, internal linking, and content consistency in a manner reasonably designed to support search visibility and AI citation/discovery.

3. Definitions

“Deliverables” means all pages, templates, code, content models, schemas, scripts, redirects, sitemaps, dashboards, analytics configurations, image systems, design components, CMS structures, documentation, and all other work product required by this Agreement.

“Accepted” means expressly approved by the Client in writing after a deliverable has been demonstrated and the Client has had a reasonable opportunity to review it against this Agreement.

“Production” means the live public website under Client-controlled domain and hosting, not merely a staging copy or preview link.

“Material Breach” means any failure that materially interferes with launch, ranking readiness, ownership transfer, reporting duties, or the Client’s ability to use, control, or expand the system.

“Source Manual” means the 17-page MoveSmart Rentals SEO System and Website Restructure Ontario First Market Domination Build Manual supplied by the Client and attached in preserved and expanded form as Schedule E.

4. Contract Price, Invoices, Payment Releases, and Holdbacks

The fixed contract price for the work described in this Agreement is CAD $2,000.00.

The Contractor may issue an initial Payoneer invoice for the deposit of CAD $500.00 after signature. No additional payment shall be due unless and until the applicable milestone has been completed and accepted.

Unless the Client elects otherwise in writing, the remaining CAD $1,500.00 shall be released as follows: (a) CAD $500.00 after accepted April 10, 2026 milestone completion; and (b) CAD $1,000.00 only after final launch, full handoff, and acceptance on or after April 24, 2026.

The Client may withhold any unpaid amount where any material deliverable is incomplete, defective, late, inaccessible, non-transferable, not documented, not connected to Client-controlled infrastructure, or otherwise not in conformity with this Agreement.

No invoice shall be deemed earned merely because designs exist, code has been written, pages have been drafted, the Contractor claims work is “90% done,” or a preview environment exists. Payment follows accepted deliverables, not effort claimed.

5. Time Is of the Essence; Deadline Control

Time is of the essence in respect of all milestone dates, weekly reporting dates, handoff dates, testing dates, and the final production launch date of April 24, 2026.

Any schedule slippage, missed milestone, failure to present a required demo, or failure to provide the required weekly written update shall be treated as a default event unless cured within the cure period set out below.

The Contractor shall staff, schedule, and manage the work so that the full contracted system is live, transferred, and usable by the deadline. The Contractor assumes the risk of underestimating the effort required to deliver the contracted system.

6. Absolute Scope of Work

The Contractor shall deliver a complete rebuild of MoveSmartRentals.com to current modern standards for architecture, rendering, speed, mobile usability, technical SEO, conversion design, structured data, internal linking, and scalable content production.

The rebuild must support and be optimized for two distinct organic acquisition tracks under one coherent website architecture: (1) property-owner intent; and (2) tenant/renter intent.

The Contractor shall not omit, reduce, or de-scope any requirement stated in the Source Manual. The Source Manual is incorporated by reference and preserved in Schedule E. If this Agreement adds, expands, or strengthens a requirement found in the Source Manual, the stricter, broader, or more demanding requirement shall govern.

The scope includes not only site structure but also implementation of templates, CMS fields, metadata logic, schema logic, indexation logic, analytics, dashboards, image conventions, content publishing workflow, QA, and handoff documentation.

7. Mandatory Deliverables

7.1 Website Architecture and Navigation

☐ Rebuild the primary navigation so the site is clearly structured for both owners and tenants.

☐ Required top navigation: Home, Owners, Tenants, Services, Locations, Pricing, Resources, Franchising, About, Contact.

☐ Required footer: core services, owner resources, tenant resources, Ontario locations, United States locations, franchising, privacy policy, terms of service, support, blog/resources, contact details, and account-creation links.

☐ The homepage shall act as a routing and positioning page, not the only sales page. It must direct users into distinct owner, tenant, service, location, and authority pages.

7.2 Required Template System

☐ Homepage template

☐ Owners hub template

☐ Tenants hub template

☐ Services hub template

☐ Locations hub template

☐ Pricing page template

☐ Resources hub template

☐ Franchising page template

☐ About page template

☐ Contact page template

☐ FAQ hub template

☐ Blog/guide template

☐ Province/state template

☐ City template

☐ Service template

☐ Service-plus-city template

☐ Legal guide template

☐ Market guide template

☐ Comparison template

☐ Case study/testimonial template

☐ Portal-and-technology template

☐ Property category template for tenant searches

☐ Property-detail template optimized for tenant-intent and local discovery

7.3 Owner-Lead SEO System

☐ Pages and content clusters targeting landlord, investor, and property-owner search intent.

☐ Commercial pages targeting tenant placement, leasing services, tenant screening, rent guarantee, rental preparation, rental marketing, portal technology, pricing, vacancy reduction, and related owner services.

☐ Localized service pages and supporting authority pages for each priority market.

☐ Owner-facing calls to action for creating a free account, submitting a property, booking a call, requesting services, and starting listing preparation.

7.4 Tenant-Lead SEO System

☐ Tenant-facing architecture designed to rank for rental searches including apartment, condo, townhouse, duplex, basement apartment, and house-for-rent queries where supported by inventory or relevant category pages.

☐ Tenant hubs, city rental pages, neighborhood/district pages where applicable, bedroom-count category pages where inventory supports them, property pages, application flow pages, tenant insurance pages, guarantor/co-signer pages, moving guides, and tenant FAQs.

☐ A search and filtering experience in which critical listing information remains indexable in rendered HTML and is not hidden entirely behind JavaScript-dependent interfaces.

7.5 Property Page SEO Requirements

☐ Every property page must have a unique SEO title, meta description, single H1, structured H2/H3 hierarchy, canonical logic, Open Graph fields, and image alt text.

☐ Every property page must expose city, province/state, property type, bedroom count, bathroom count, address details where appropriate, rent, key amenities, and application or inquiry actions in crawlable rendered HTML.

☐ Every property page must link to related rentals, city pages, neighborhood pages, and tenant resources.

☐ Every property page must support structured data appropriate to listing/rental content and must be part of a coherent internal linking system.

7.6 Technical SEO, Measurement, and Indexation

☐ SSL and forced HTTPS

☐ GA4, Google Tag Manager, Google Search Console, Bing Webmaster Tools, and event tracking

☐ XML sitemaps segmented by page type

☐ Robots.txt and indexing controls

☐ Canonical logic across all templates

☐ Breadcrumb system and schema

☐ Organization schema, Service schema, FAQ schema, Article schema, BreadcrumbList schema, and LocalBusiness schema where genuinely relevant

☐ 404 handling, redirect logic, trailing-slash normalization, lowercase normalization

☐ Core Web Vitals monitoring, image compression, lazy loading, and performance baselines

☐ Page-speed and rendered-HTML QA to ensure important content is indexable

8. Mandatory URL Architecture and Page Families

The Contractor shall implement a URL architecture that is clear, scalable, and consistent. The following are minimum required roots and examples; if additional helper routes are needed, they must remain logically consistent with this structure.

- /

- /owners/
- /tenants/
- /services/
- /locations/
- /pricing/
- /resources/
- /franchising/
- /about/
- /contact/
- /faq/
- /reviews/
- /portal-and-technology/
- /ca/
- /ca/ontario/
- /ca/quebec/
- /ca/british-columbia/
- /ca/alberta/
- /ca/nova-scotia/
- /us/
- /us/florida/
- /us/texas/
- /us/california/
- /us/new-york/
- /us/illinois/
- /us/georgia/
- /us/north-carolina/
- /us/arizona/
- /us/colorado/
- /us/new-jersey/

For each target city, the Contractor shall implement or make immediately publishable, at minimum, the following page families.

☐ /{country}/{province-or-state}/{city}/

☐ /{country}/{province-or-state}/{city}/tenant-placement/

☐ /{country}/{province-or-state}/{city}/leasing-services/

☐ /{country}/{province-or-state}/{city}/tenant-screening/

☐ /{country}/{province-or-state}/{city}/rent-guarantee/

☐ /{country}/{province-or-state}/{city}/tenant-insurance/

☐ /{country}/{province-or-state}/{city}/tenant-guarantor/
☐ /{country}/{province-or-state}/{city}/rental-preparation/
☐ /{country}/{province-or-state}/{city}/portal-and-technology/
☐ /{country}/{province-or-state}/{city}/how-to-find-tenants/
☐ /{country}/{province-or-state}/{city}/tenant-screening-guide/
☐ /{country}/{province-or-state}/{city}/rental-market-guide/
☐ /{country}/{province-or-state}/{city}/eviction-guide/
☐ /{country}/{province-or-state}/{city}/how-to-price-your-rental/
☐ /{country}/{province-or-state}/{city}/how-to-avoid-bad-tenants/
☐ /{country}/{province-or-state}/{city}/landlord-faq/
☐ /{country}/{province-or-state}/{city}/tenant-faq/
☐ /{country}/{province-or-state}/{city}/apartments-for-rent/
☐ /{country}/{province-or-state}/{city}/condos-for-rent/
☐ /{country}/{province-or-state}/{city}/houses-for-rent/
☐ /{country}/{province-or-state}/{city}/townhouses-for-rent/
☐ /{country}/{province-or-state}/{city}/{bedroom-count}-bedroom-apartments-for-rent/

9. Geographic Rollout Obligations for Canada and the United States

The Contractor acknowledges that the Client requires MoveSmart Rentals to be built as a North American brand with immediate priority markets in Canada and the United States. The system must support both owner-intent and tenant-intent expansion in the following required jurisdictions.

9.1 Required Canadian priority provinces

☐ Ontario
☐ Quebec
☐ British Columbia
☐ Alberta
☐ Nova Scotia

9.2 Required United States priority states

☐ Florida
☐ Texas
☐ California
☐ New York
☐ Illinois
☐ Georgia
☐ North Carolina

☐ Arizona

☐ Colorado

☐ New Jersey

For each of the above jurisdictions, the Contractor shall create or deliver for immediate production import a structured city database and URL rollout map covering the top target cities by rental relevance and population. The Client's stated objective is to dominate the top 100 cities in Ontario and the top relevant city sets across the named provinces and states. At minimum, the Contractor shall provide a city-priority matrix, slug map, page-status tracker, and content-status tracker so the system can be scaled without ambiguity.

10. Property-Page SEO and Tenant-Intent Architecture

The tenant-intent system shall not be limited to generic rental-category pages. It must support city, district, property-type, amenity, and inventory-aware search patterns where real data or inventory supports them.

The Contractor shall structure pages and templates so that searches such as "1 bedroom apartment for rent in Toronto," "2 bedroom house for rent in Brampton," "condo for rent in Miami," or similar long-tail searches can be addressed through category pages, city pages, neighborhood pages, and property pages in a coherent way.

The Contractor shall build a property-page model that supports clean indexation, strong metadata, image optimization, breadcrumbing, related property links, related city links, and tenant conversion actions such as apply, inquire, save, share, or schedule where applicable.

Any search pages relying on filters must have an agreed strategy for crawlable landing pages or canonicalization so the site does not generate uncontrolled duplicate-indexation problems.

11. CMS, Data Model, Schema, and Content Engine Requirements

The CMS shall function as a content production machine rather than a simple WYSIWYG editor. The Contractor shall create structured content types and fields sufficient for owner pages, tenant pages, city pages, service-plus-city pages, property pages, and guides.

Mandatory CMS entities

☐ Province/state pages

☐ City pages

☐ Service pages

☐ Service-plus-city pages

☐ Blog/guide pages

☐ Comparison pages

☐ Case studies/testimonials

☐ Property category pages

☐ Property detail pages

Required field categories

☐ SEO title
☐ Meta description
☐ Open Graph title/description
☐ Slug
☐ Primary keyword
☐ Secondary keywords
☐ Hero heading
☐ Hero subheading
☐ Intro body
☐ Pain-point block
☐ Benefits block
☐ How-it-works steps
☐ Trust block
☐ FAQ items
☐ Internal-link modules
☐ Schema fields
☐ Featured image
☐ OG image
☐ CTA text and form variant

Publishing controls

☐ Canonical setting logic
☐ Index/noindex controls
☐ Sitemap inclusion logic
☐ Redirect support
☐ Author and publish-date fields
☐ Update date field
☐ Related service links
☐ Related city links

All content generation prompts, page scripts, publishing SOPs, indexing SOPs, and editorial QA instructions created for this system shall be handed over to the Client as part of the Deliverables.

12. Reporting, Approvals, Milestone Demos, and Acceptance

The Contractor shall provide written progress reports and live demonstrations on April 3, April 10, April 17, and April 24, 2026.

Each report must include: completed items, in-progress items, blocked items, exact URLs created or updated, templates completed, CMS fields completed, screenshots or screen recordings, analytics/search-console setup status, code pushed to the Client-controlled repository, and any risks to the final deadline.

Each milestone demo must be sufficient for the Client to test the relevant work. A written note saying “work is done” is insufficient without accessible proof.

If the Contractor misses a reporting date or demo date, the Client may treat such failure as a default event.

Acceptance is condition-based, not calendar-based. The Client is not required to accept incomplete, defective, or vague work merely because the milestone date has arrived.

13. Ownership, IP, Credentials, Hosting, and GitHub Transfer

All work product created under this Agreement shall be a work made for hire to the fullest extent permitted by law and, to the extent any work product does not qualify as work made for hire, the Contractor hereby irrevocably assigns all right, title, and interest in and to such work product to the Client upon creation.

All code, templates, content models, scripts, design files, schema logic, redirects, dashboards, prompt frameworks, documentation, and related assets shall be delivered into Client-controlled accounts and repositories, including the Client’s REVUN GitHub account.

The website shall be hosted under Client-controlled domain and infrastructure. The Contractor shall not retain exclusive control over hosting, source control, DNS, analytics, tag manager, search-console properties, or any credential required to operate the site.

The Contractor shall document the full environment, deployment process, CMS access, third-party integrations, environment variables, and all service accounts used by the project.

SalesIQ must be fully implemented into the rebuilt website as the current communications/chat layer. Future replacement by the Client’s own Revun communication stack shall not reduce the Contractor’s obligation to deliver correct SalesIQ implementation now.

14. Warranties, Representations, and Service Standards

The Contractor represents and warrants that the Deliverables will materially conform to this Agreement, will be created in a professional and workmanlike manner, and will not knowingly infringe third-party rights.

The Contractor represents that the Contractor has sufficient skill, staffing, and availability to complete the contracted work by the deadline.

The Contractor shall not use black-hat, spammy, deceptive, cloaked, auto-generated thin-page, or policy-violating SEO practices.

The Contractor shall not deploy duplicate pages with only city names swapped and no meaningful localization.

The Contractor shall not publish inaccurate structured data, fake reviews, false ratings, or misleading LocalBusiness information.

15. Breach, Default, Cure Periods, Termination, and Refund Rights

15.1 Events of Default

☐ Failure to meet a milestone date, reporting date, or the final April 24, 2026 launch date.

☐ Failure to deliver any material URL architecture, template, CMS model, property-page model, analytics setup, schema layer, or handoff item required by this Agreement.

☐ Failure to transfer work product or credentials into Client-controlled infrastructure.

☐ Failure to correct material defects after notice.

☐ Material misrepresentation concerning completion status, search readiness, ownership transfer, or launch readiness.

☐ Abandonment of the project, unexplained non-responsiveness, or repeated failure to attend agreed review sessions.

15.2 Cure

Upon written notice of default from the Client, the Contractor shall have two (2) business days to cure any default relating to reporting failures, access failures, missing proof, or other curable milestone issues, and three (3) business days to cure launch-blocking technical defects, unless the Client elects to grant a longer cure period in writing. The Client is not obligated to grant repeated cure periods for the same category of breach.

15.3 Termination for Cause

If the Contractor fails to cure a default within the applicable cure period, the Client may terminate this Agreement immediately for cause by written notice. Upon termination for cause, the Contractor shall immediately deliver all work in progress, credentials, source files, code, content models, documentation, and related materials, whether complete or incomplete.

15.4 Refund and Payment Adjustment Rights

☐ If the Contractor fails to deliver the accepted April 3, 2026 milestone, the Client may require immediate correction or terminate and demand return of any unearned portion of the deposit.

☐ If the project is not live in production by April 24, 2026 due to Contractor delay, omission, or defective work, the Client may withhold all unpaid amounts and may demand a refund of any amounts paid for undelivered or unusable work.

☐ If the Contractor fails to transfer the full codebase, credentials, or deployment control into Client-controlled systems, the Client may withhold payment and demand immediate cure; continued failure constitutes material breach and grounds for refund of all amounts paid for work the Client cannot fully control.

☐ Refunds are due within five (5) business days after written demand. The Client may set off refund amounts against unpaid invoices or other sums otherwise claimed by the Contractor.

15.5 Termination for Convenience

The Client may terminate this Agreement for convenience upon written notice. In that event, the Contractor shall be entitled only to payment for accepted deliverables completed up to the effective termination date, less any amounts previously paid for incomplete, defective, or non-transferred work. The Contractor shall still provide all work product created up to termination.

16. Schedule A – Milestone Dates and Weekly Reporting

Date	Required output	Acceptance evidence	Payment status
April 3, 2026	Architecture package completed: sitemap, URL map, templates list, CMS model, analytics/search-console setup proof, staging access, first owner + tenant core pages, first city/service examples.	Accessible staging links, screenshots, repository commits in Client GitHub, written report with exact completed URLs and template inventory.	No automatic payment release. Deposit already paid; failure may trigger default.
April 10, 2026	Core build materially complete: navigation, footer, homepage, owner hub, tenant hub, services hub, locations hub, pricing, resources, franchising, first geography batches, property-page template, schema and metadata logic working.	Live milestone demo plus written checklist cross-referenced to this Agreement.	CAD $500.00 only if accepted.
April 17, 2026	Remaining launch items substantially complete: target geography framework loaded, tenant-intent rental category pages, property-page SEO system, redirects, sitemaps, dashboards, SalesIQ, QA corrections, handoff docs draft.	Testable staging environment and updated written report.	No automatic payment release unless Client chooses otherwise.
April 24, 2026	Production launch complete, handoff complete, redirects live, all required accounts connected, full code and credentials transferred, training and documentation delivered.	Production URL live, acceptance test passed, handoff inventory signed off.	Final CAD $1,000.00 only if accepted.

17. Schedule B – Detailed Deliverables and QA Checklist

17.1 Homepage requirements

☐ Hero headline and subheadline positioning MoveSmart Rentals as a technology-enabled, transparency-driven rental and leasing platform.

☐ Primary CTA: Create a Free Account. Secondary CTA: Book a Call.

☐ Owner problem/solution overview.

☐ Service grid linking to all core services.

☐ Owner portal section.

☐ Tenant journey section.

☐ Featured city/location section.

☐ North America expansion section.

☐ Franchising preview block.

☐ FAQ block.

☐ Final CTA block.

17.2 Owner messaging points that must appear

☐ Nothing due upfront for the standard leasing success fee.

☐ Owners can self-serve online without needing to call anyone.

☐ Dedicated account-manager support remains available.

☐ Technology plus brick-and-mortar execution.

☐ Visibility into showings, applications, screening, approvals, inspections, and communications.

☐ Property-preparation services available.

☐ MLS and multi-platform distribution explained clearly.

☐ Structured, documented, transparent screening.

☐ Rent-protection and partner insurance pathways where applicable.

17.3 Ontario service-by-city page blueprint

☐ Hero section with service plus city H1.

☐ Proof strip with 3 to 5 proof points.

☐ Localized landlord problem block.

☐ Localized solution block.

☐ Seven-step how-it-works block.

☐ Portal transparency block.

☐ Marketing and MLS block.

☐ Property preparation block.

☐ Pricing block.

☐ Trust block.

☐ At least eight localized FAQs.

☐ Final CTA block.

17.4 Metadata rules

☐ Title length target 50–60 characters where practical.

☐ Meta descriptions 140–160 characters where practical.

☐ One H1 per page.

☐ Open Graph fields set for every relevant page.

☐ Alt text describes actual image and includes location/service only when genuinely relevant.

☐ Commercial intent and location prioritized in titles for local pages.

17.5 Tracking and reporting requirements

☐ Track account-creation clicks by page and city.

☐ Track book-a-call clicks by page and city.

☐ Track contact form submissions by page and city.

☐ Track scroll depth.

☐ Track outbound partner clicks where applicable.

☐ Track phone and email clicks.

☐ Track city-to-service click-through rates.

☐ Track service-to-account conversion rate.

☐ Dashboard for rankings, organic sessions, indexed pages, conversions, and top landing pages.

17.6 Post-build publishing engine

☐ City and page type selector in CMS or rollout process.

☐ Prompt framework for first draft.

☐ Human-editor review workflow.

☐ SEO-editor QA workflow.

☐ Sitemap submission and indexing workflow.

☐ Weak-page refresh workflow using impressions, CTR, and rank position.

☐ Daily publishing process so the content team is not dependent on developer tickets for each new page.

18. Schedule C – Target Geographies and URL Architecture

The Contractor shall deliver a market matrix covering the Client's required provinces and states, including city priorities, slugs, page families, status, content owner, and publishing status. The following city groups are minimum examples and do not reduce the obligation to support broader market expansion.

Ontario – immediate examples: Toronto, Mississauga, Brampton, Hamilton, Ottawa, London, Vaughan, Markham, Richmond Hill, Oakville, Burlington, Kitchener, Waterloo, Cambridge, Guelph, Barrie, Milton, Oshawa, Ajax, Pickering.

Florida – immediate examples: Miami, Orlando, Tampa, Jacksonville, St. Petersburg, Fort Lauderdale, West Palm Beach, Hollywood, Pembroke Pines, Tallahassee.

Texas – immediate examples: Houston, San Antonio, Dallas, Fort Worth, Austin, El Paso, Arlington, Corpus Christi, Plano, Frisco.

Other required U.S. states: California, New York, Illinois, Georgia, North Carolina, Arizona, Colorado, and New Jersey shall each be set up with state pages, city database, URL patterns, and publish-ready content architecture.

19. Schedule D – Ranking Targets, Optimization Duties, and Remedies

The Contractor acknowledges the Client's express objective to pursue page-one visibility within 90 days of launch in the named priority markets, top-five visibility thereafter, and top-three visibility thereafter, with the long-term commercial goal of number-one visibility where achievable.

Because third-party search engines and AI systems are not fully controlled by the Contractor, no statement in this Agreement shall be interpreted as an absolute warranty that a third-party platform will place the site in a specific position on a specific date. However, the Contractor does warrant that the Contractor shall deliver the architecture, technical implementation, content framework, metadata logic, structured data, and launch-readiness reasonably necessary to compete for those rankings.

If ranking targets are missed because required deliverables were not actually built, were built incorrectly, were not indexed, were not transferred, were not scalable, or materially failed technical best practices required by this Agreement, such failure shall constitute breach.

For any material post-launch defect discovered within thirty (30) days after launch that is traceable to the Contractor's implementation, the Contractor shall correct the defect promptly at no additional charge.

20. Schedule E – Incorporated and Preserved Source Manual

The following schedule preserves the substance of the Client-supplied source manual and is incorporated into this Agreement in addition to the expanded obligations above. Nothing in this Schedule narrows the obligations in the body of this Agreement. Where wording differs, the stricter requirement governs.

20.1 Current state review of the live website

☐ The current site has limited navigation and thin page architecture. It over-relies on the homepage and lacks scalable city, province, service-by-city, legal, market-guide, and comparison architecture.

☐ The rebuild must solve this by introducing deep local architecture, page variety, internal linking, and template-driven scalability.

20.2 Non-negotiable build principles

☐ One keyword cluster per page.

☐ One service template, one city template, one legal template, one guide template, one comparison template, and one FAQ template in the CMS.

☐ Ontario pages localized for Ontario while the main brand still presents as a North American company.

☐ No thin pages and no duplicate pages with only city names swapped.

☐ Every landing page includes CTA, local explanation, trust block, FAQ block, internal links, metadata, schema, and image assets.

☐ The system must support both human-assisted and self-serve owner journeys.

☐ Portal transparency and technology must be major differentiators.

☐ MLS listing and multi-channel distribution via partnerships must be explained clearly.

20.3 Final project phases from source manual (preserved as obligations, not de-scoping tools)

☐ Foundation and measurement setup

☐ Information architecture and design system

☐ Core commercial pages

☐ Ontario local SEO engine

☐ Content production machine

☐ Reputation, comparison, and authority layers

☐ Expansion into U.S. markets

☐ Optimization and reporting

20.4 Foundation and measurement checklist

☐ Staging and production environments with identical field structures.

☐ SSL and HTTPS.

☐ GA4, GTM, Google Search Console, Bing Webmaster Tools, and server-side event tracking where available.

☐ Verified domain, XML sitemap submission, and robots rules.

☐ Separate XML sitemaps by page type.

☐ Canonical tags.

☐ Breadcrumbs and breadcrumb schema.

☐ Organization, LocalBusiness, FAQ, Service, Article, and BreadcrumbList schemas where relevant.

☐ Indexing controls for thin, duplicate, test, and filter pages.

☐ 404 page, redirect rules, trailing slash rules, case normalization.

☐ Rendered-HTML crawlability.

☐ Page-speed monitoring and Core Web Vitals.

☐ Image compression, lazy loading, image naming, and alt-text conventions.

20.5 Information architecture and design system checklist

☐ Required top navigation: Home, Owners, Tenants, Services, Locations, Pricing, Resources, Franchising, About, Contact.

☐ Required footer navigation with service, owner, tenant, Ontario, U.S., legal, support, blog, contact, and account links.

☐ Templates required for homepage, owner hub, tenant hub, services hub, locations hub, pricing, resources, franchising, about, contact, FAQ hub, blog, province, city, service, service plus city, legal guide, market guide, comparison, case study, reviews/testimonials, and portal/technology pages.

20.6 Required URL structure from source manual

☐ /, /owners/, /tenants/, /services/, /locations/, /pricing/, /resources/, /franchising/, /about/, /contact/, /ca/, /ca/ontario/, /ca/ontario/toronto/, /ca/ontario/toronto/tenant-placement/, /ca/ontario/toronto/tenant-screening/, /ca/ontario/toronto/rent-guarantee/, /ca/ontario/toronto/tenant-insurance/, /ca/ontario/toronto/tenant-guarantor/, /ca/ontario/toronto/leasing-services/, /ca/ontario/toronto/rental-marketing/, /ca/ontario/toronto/how-to-find-tenants/, /ca/ontario/toronto/tenant-screening-guide/, /ca/ontario/toronto/eviction-guide/, /ca/ontario/toronto/rental-market-guide/, /us/, /us/florida/, /us/florida/miami/, /us/florida/miami/tenant-placement/.

20.7 CMS and database field requirements from source manual

☐ Province/state page fields: country, province_or_state_name, province_or_state_code, slug, meta_title, meta_description, hero_heading, hero_subheading, intro_body, service_summary_blocks, local_law_summary, faq_items, internal_link_blocks, featured_image, og_image, schema_fields.

☐ City page fields: country, province_or_state_name, city_name, slug, meta_title, meta_description, hero_heading, hero_subheading, city_intro, rental_market_summary, landlord_problem_summary, services_available, faq_items, related_city_links, related_service_links, featured_image, og_image, schema_fields.

☐ Service page fields: service_name, slug, meta_title, meta_description, hero_heading, hero_subheading, intro_body, benefits, how_it_works, pricing_summary, faq_items, cta_text, cta_form_variant, schema_fields.

☐ Service-plus-city fields: service_name, country, province_or_state_name, city_name, slug, primary_keyword, secondary_keywords, meta_title, meta_description, hero_heading, hero_subheading, local_intro, local_pain_points, service_scope, process_steps, trust_block, faq_items, image_prompt, alt_text, cta_text, schema_fields.

☐ Blog/guide fields: title, slug, primary_keyword, secondary_keywords, author, publish_date, intro, main_body, faq_items, related_service_links, related_city_links, schema_fields.

20.8 Core commercial pages to build first

☐ Homepage

☐ Owners hub

☐ Tenants hub

☐ Tenant Placement page

☐ Leasing Services page

☐ Tenant Screening page

☐ Rent Guarantee page

☐ Tenant Insurance page

☐ Tenant Guarantor page

☐ Rental Preparation page

☐ Portal and Technology page

☐ Franchising page

20.9 Ontario-first rollout plan from source manual

☐ Immediate launch examples: Toronto, Mississauga, Brampton, Hamilton, Ottawa, London, Vaughan, Markham, Richmond Hill, Oakville, Burlington, Kitchener, Waterloo, Cambridge, Guelph, Barrie, Milton, Oshawa, Ajax, Pickering.

☐ Rapid expansion examples: Whitby, Clarington, Kingston, Windsor, St. Catharines, Niagara Falls, Welland, Brantford, Peterborough, Newmarket, Aurora, Georgina, Bradford West Gwillimbury, Orangeville, Halton Hills, Caledon, and district hubs where used.

☐ Full Ontario scale examples preserved from source manual including Belleville, Cobourg, Port Hope, Napanee, Brockville, Cornwall, Kanata, Orleans, Nepean, Sault Ste. Marie, Sudbury, North Bay, Thunder Bay, Timmins, Sarnia, Chatham, Leamington, Stratford, St. Thomas, Woodstock, Ingersoll, Tillsonburg, Simcoe, Norfolk County, Grimsby, Lincoln, Pelham, Thorold, Fort Erie, Tecumseh, LaSalle, Amherstburg, Collingwood, Wasaga Beach, Orillia, Midland, Penetanguishene, Keswick, Bowmanville, Courtice, Uxbridge, Scugog, Port Perry, Kawartha Lakes, Lindsay, Trenton, Quinte West, Huntsville, Bracebridge, Parry Sound, Owen Sound, Port Colborne, Ancaster, Dundas, Waterdown, Stouffville, Whitchurch-Stouffville, King City, Nobleton, Maple, Woodbridge, Thornhill, East Gwillimbury, Arnprior, Carleton Place, Perth, Smiths Falls, Dryden, Kenora, Elliot Lake, Temiskaming Shores, Strathroy-Caradoc, Aylmer, Shelburne, Alliston, Tottenham, Bolton, Acton, Georgetown, Fergus, Elora, Paris, Binbrook, Mount Hope, Beamsville, Port Credit, Streetsville, and Meadowvale.

20.10 Required Ontario service-by-city page blueprint from source manual

☐ Hero section

☐ Proof strip

☐ Problem block

☐ Solution block

☐ How it works

☐ Portal transparency block

☐ Marketing and MLS block

☐ Property preparation block

☐ Pricing block

☐ Trust block

☐ FAQ block

☐ Final CTA block

20.11 Homepage restructure from source manual

☐ Hero headline: Stress-Free Leasing, Maximum Exposure, Full Transparency.

☐ Hero subheadline explaining technology, MLS and multi-platform advertising, professional screening, rent protection options, and optional support.

☐ Primary CTA: Create a Free Account.

☐ Secondary CTA: Book a Call.

☐ Owner problem and solution overview.

☐ Service grid.

☐ Why owners choose MoveSmart Rentals.

☐ How owner portal works.

☐ How tenant journey works.

☐ Ontario featured cities.

☐ North America positioning.

☐ Franchising preview.

☐ FAQ.

☐ Final CTA.

20.12 Exact owner messaging points from source manual

☐ Nothing due upfront for standard leasing success fee.

☐ Owners can upload property and launch online without calling.

☐ Dedicated account manager optional.

☐ Technology plus brick-and-mortar service.

☐ Portal visibility into showings, applicant records, screening, approvals, counteroffers, inspections, and communication history.

☐ Property preparation services including photos, virtual tours, painting, cleaning, junk removal, landscaping, handyman work, and financing support where applicable.

☐ MLS and major rental website plus social distribution.

☐ Screening is structured, documented, and transparent.

☐ Rent protection and partner insurance pathways available where applicable.

20.13 Exact page set for each Ontario city from source manual

☐ Commercial pages: tenant-placement, leasing-services, tenant-screening, rent-guarantee, tenant-insurance, tenant-guarantor, rental-preparation, portal-and-technology.

☐ Supporting authority pages: how-to-find-tenants, tenant-screening-guide, rental-market-guide, eviction-guide, how-to-price-your-rental, how-to-avoid-bad-tenants, landlord-faq, tenant-faq.

20.14 Metadata rules and schema requirements from source manual

☐ Title length target 50 to 60 characters.

☐ Meta description target 140 to 160 characters.

☐ One H1 per page.

☐ Open Graph metadata mirroring SEO fields.

☐ Appropriate schema by page type including homepage, service, service-plus-city, guide/article, review, and contact page requirements.

20.15 Tracking, events, reporting, daily content SOP, image prompt system, copy framework, FAQ bank, franchising page, and U.S. market sequence from source manual

☐ Track account creation, call bookings, contact forms, scroll depth, outbound partner clicks, phone clicks, email clicks, city-to-service CTR, and service-to-account conversion rate.

☐ Provide dashboard for rankings, sessions, indexed pages, conversions, and top landing pages.

☐ Build CMS and SOP so content team can publish without developer tickets for each page.

☐ Provide image and illustration field support and prompt consistency.

☐ Preserve Ontario tenant placement city-page copy framework and FAQ bank.

☐ Create franchising page now as authority and future expansion asset.

☐ Preserve U.S. state sequencing examples from source manual for Florida, Texas, and Arizona, while this Agreement expands the required states beyond those three.

20.16 Final sign-off items from source manual

☐ All templates built

☐ All CMS fields built

☐ Navigation rebuilt

☐ Footer rebuilt

☐ Core pages launched

☐ Ontario province page launched

☐ Tier 1 Ontario city pages launched

☐ Ontario service-by-city templates launched

☐ Schema implemented

☐ Metadata logic implemented

☐ Internal linking logic implemented

☐ Analytics and Search Console connected

☐ Sitemaps submitted

☐ Image system implemented

☐ Content team SOP tested

☐ QA completed on desktop and mobile

☐ Redirect rules and canonical rules verified

21. General Provisions

No subcontracting of material project responsibilities without the Client's prior written consent.

This Agreement may be amended only in writing.

If any provision is held unenforceable, the remaining provisions shall remain in effect to the maximum extent permitted by law.

This Agreement may be signed electronically and in counterparts.

22. Signatures

Revun	**Gaurav Saini**
Authorized Signatory: _____	Authorized Signatory: _____
Date: _____	Date: _____